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period Start Date: 01-MAR-1993

pPeriod ‘End Date: 28-MAR-1993
project: PSWBS2
Program
Subprogram
Cost Account RAotivity we :
HWork Pkg Number  Manager Type
00001 Rocky Flats Plant -
A Environmental Restoration Program
AA . ER Remedial Action
AAMO1 OU#1 881 Hillside
i2011 Oufl 881 Hillside Assessment
985 Gee, C.B. External Milestone
800 Gea, C.B. External Milestone
993 Gee, C.B. External Milestone
802 Gee, C.B. External Milestone
806 Gee, C.B. External Milestone
809 Gee, C.B. External Milestone
12014 oUfl IRA O&M
041 Burmeister, External Milestone
042 Burmeister, External Milestone
043 Burmeister, External Milestone
ARO2 oU#2 903 Pad Area
12021 OU#2 Assessment
52 pille, E.A. External Milestone
36 pille, E.A. External Milestone
71 pille, E.A. External Milestone
© 81 pille, E.A. External Milestone
42 pille, E.A. External Milestone
91 pille, E.A. External Milestone
101 pille, E.A. Extexnal Milestone
12022 ou#2 881 Hillside Remediation IRA o&M
008 Burmeister, External Milestone
009 Burmeister, External Milestone
065 Burmeister, External Milestone
067 Burmeister, External Milestone
010 Burmeister, External Milestone
12024 QU#2 Remediation IRA (sub-surface)
410 Koffer, J. ‘External Milestone
140 Koffer, J. External Milestone
435 Koffer, J. External Milestone
170 Koffer, J. External Milestone
190 Koffer, J. External Milestone
540 Koffer, J. External Milestone
570 Koffer, J. External Milestone
590 Koffer, J. External Milestone
740 Koffer, J. External Milestone
AAO3 QUE3 Offsite Areas
12031 OU#3 Offsite Areas Assessment
1010 Guillaume, M External Milestone
1105 Guillaume, M External Milestone
AAO4 OU$4 Solar Ponds

* Actual Finish

STATUS THROUGH 28~MAR-1993
ROCKY FLATS PLAHNT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Milestone Description

SUBMIT DRAFT PHASE III RFI/RI TO EP
TECHNICAL MEMO NO. 10 TO CDIl/EPA
SUBMIT FINAL PHASE III RFI/RI TO CD
TECHNICAL MEMO NO, 11 TO CDH/EPA
DRAFT CMS/FS REPORT SUBMITTED TO DO
STATUS REPORT OF AGENCY REVIEW PROG

SYS QUARTERLY REPORT
SY5 QUARTERI.Y REPORTZ
SYS QUARTERLY REPORT

891 TREATMENT
891 TREATMENT
891 TREATMENT

SUBMIT REVISED RI/FS SCHEDULE
SUBMIT SURFICIAL SOIL SAMPLING TM
SUBMIT DRAFT EXPOSURE THM

SUBMIT DRAFT MODELING TM
SUBMIT PHASE II RFI/RI BEDROCK TECH
SUBMIT DRAFT COC TM '
SUBMIT DRAFT TOXICITY TM

OU2 TREATMENT SYS QUARTERLY RPT 1
QU2 TREATMENT SYS QUARTERLY RPT 2
SUBMIT DRAET TSR
SUBMIT FINAL TSR
OU2 TREATMENT SYS QUARTERLY RPT 3

SBMT. SOIL VAPOR SURV. TO EPA/CDH
SUBMIT DRAFT TEST PLAN TO CDH/EPM-S
SUBMIT FINAL SVS WORKPLAN

SUBMIT FINAL TEST PLAN SITE i1
FINAL TEST PLAN APPROVED SITE {1
Submit Drfttest to CDH/EPA Site2
Submit Final Test Plan Site2

Final Test Plan Approved Site2
Submit Draft Plan CDH/EPA Site3

SUBMIT TM TO AGENCY-CONTAINMENTOF C
SUBMIT TM TO AGENCY-HHRA TOXICITY T

Baseline
Schedule
Date

28-0CT~-92
26-JAN-93
05-APR-93
13-APR-93
28-JUN-93
24-SEP-93

01-FEB-93
30-APR-93
30-JUL-93

16-DEC-92
08~JNN-93
15-JAN-93
15-JAN-93
01-MAR~-93
04-JUN-93
24-JUN-93

01-FEB~93
30-APR-93
18-MAY-93
13-JUL~-93
02~AUG-93

27-0CT-92
29-0CT-92
24-NOV-92
12-JAN-93
08-FEB-93
05~APR-93
07-JUN-93
21-JUN-93
30-AUG-93

28-JUN-93
10-AUG-93

Run Date: 07-Apr-1993 16:05

Report: PCS-035-5

Page: 1

Current
Early
Finish

28-0CT-92*
10-MAR-93*
18-JUN-93
20-JUL-93
01-0CT-93
07-JAN~-94

29-JAN-93%
30-APR-93
30-JUL-93

16-DEC-92*
08-JRN~-93*
15-JNN-93*
15-JAN-93*
03-MAY-93
07-JUN-93
25-JUN-93

29~JAN-93*
30-APR-93
18-MAY-93
13-JUL-93
02-AUG~-93

27-0CT-92*
29-0CT-92*
24-NOV-92*
12-JAN-93*
11-FEB-93*
07-JUN-93
06-AUG-93
20~-AUG-93
29-0CT~-93

18-AUG-93
30-SEP-93

Day’s

‘Behind

43
74
98
95
105

AOQOOC

w
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51
51
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93-RF-4708
Page 1 of 6




period Start Date: O1-MAR-1993 STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08
* period End Date: 28-MAR-1993 ROCKY FLATS PLANT Report: PC$-035-
project: PSWBSZ PROGRAM MILESTONES REFORT (EXTERNAL OHNLY) rPage: 2
) FISCAL YEAR 1993
Program
Subprogram Baseline Current
Cost Account Rotivity WP Schedule BEarly Day’s
Work Pkg Number Manager Type Milestone Description Date Finish Behind
12041 OU#4 Assessment
02102 Ogg, R.T. External Milestone VADOSE ZONE TECH MEMO 24-DEC-92 24-DEC-92* O
02152 Ogg, R.T. External Milestone PREPARE ENV EVAL TECH MEMO, COORD P 15~MAR-93 15-MAR-93* O
AMOS5 oU§5 Woman Creek
12051 OU§5 Woman Creek Assessment
05011 Mast, E.C. External Milestone SUB TM 2 MAG & GEOPHYSICS IHSS 115, 14-JAN~93 09-0CT-92* 0O
05002 Maast, E.C. External Milestone SUB TM 1 SURFACE WATER & SED SAMPLI 30-NOV-92 13-0CT-92*% O
05016 Mast, E.C. External Mllestone SUB TM 3 SOIL SAMPLING LIISS 115 - L 07-MAY-93 26-JAN-93*% O
05036 Mast, E.C. External Milestone SUB TM 7 SOIL BORINGS I1lIS5 133 AsH 14-SEP-93 19-FEB-93* 0
05026 Mast, E.C. External Milestone sUB T™M 5 SOIL GAS IHNSS 115 - LANDFI 07-MAY-93 25-MAR-93* ©
05031 Mast, E.C. External Milestone SUB TM 6 CONE PENTROMETER 1Hss 115 14-APR-93 25-MAR-93* O
05021 Mast, E.C. External Milestone SUB TM 4 SOIL SAMPLING IHSS 133 - A 07-JUN-93 0l1-APR-93 O
05041 Mast, E.C. External Milestone © SUB TM 8 MONITORING WELLS IHss 115 14-MAY-93 01-JUN-93 18
05046 Mast, E.C. External Milestone SUB TM 9 MONITORING WELLS -IlIS3 133 14-MAY-93 01-JUN-93 18
ANOS QUE6 Walnut Creek
12061 oUf6 Walnut Creek Assessment
1486 Laurin, P.J. External Milestone END PHASE I RI FIELDWORK 30-JUN-93 15-FEB-93* 0
15815 Laurin, P.J. External Milestone COMPLETE PRIMARY FIELD OPERATIONS 23-FEB-93 15-FEB-93% 0
14915 Laurin, P.J. External Milestone START HHRA 01-JUN-93 19-MAR-93* 0
1492 Laurin, P.J. External Milestone HHRA EXPOSURE TM 01-JUL-93 21-APR-93 O
1493 Laurin, P.J. External Milestone HHRA MODELING TM 01-JUL-93 21-APR-93 O
1494 Laurin, P.J. External Milestone HHRA CONTAMINANT OF CONCERN ™ 15-SEP-93 06-JUL-93 O
1495 Laurin, P.J. External Milestone HHRA TOXICITY FACTORS TM 15-SEP-93 06~JUL-93 O
AAO7 OU#7 Present Landfill
12071 oU}7 Assessment Phase 1 i :
030 o'Rourke, T. External Milestone BEGIN MOBILIZATION/FIELDWORK OU7 13-0CT-92 13-0CT-92*% 0
130 0’ Rourke, T. External Milestone COMPLETION OF DRAFT TECH MEMO’S 1&2 19-FEB~93 29-JAN-93* 0
085 O’ Rourke, T. External Milestone PHASE 1 FIELDWORK COMPLETE 30-APR-93 21-MAY-93 21
180 O'Rourke, T. External Milestone SUBMIT DRAFT REFI/RI PUASE 1 REPORT 30-SEP-93 13-0CT-93 13
AMOB ouU#8 700 Area
12081 oUfB8 700 Area Assessment
1325 Peterman, B. External Milestone SUBMIT DRAFT FINAL WORK PLAN 09-DEC-92 13-NOV-92* 0O
1326 pPeterman, B. External Milestone SUBMIT FINAL WORK PLAN TO DOE/RFO 22-DEC~-92 30-NOV-92* 0
133 Peterman, B, External Milestone IAG SUBMITTAL OF FINAL WORK PLAN 23-DEC-92 01-DEC-92* 0
1345 Peterman, B. External Milestone  AGENCY COMMENTS ONN FINAL WORK PLAN  08-FEB-93 15-JAN-93* 0
1355 pPeterman, B. External Milestone SUBMIT PREL FINAL WORK PLAN 02~-MAR-93 19-FEB-93* ©
1375 Peterman, B. External Milestone SUBMIT FINAL WORK PLAN REV’S & COMM 22-MAR-93 26-FEB-93* 0O
1385 Peterman, B. External Milestone ANTICIPATED AGENCY APPROVAIL OF FINA  05-APR-93 29-MAR-93 O
1475 peterman, B. External Milestone SUBMIT INITIAL RAD SURVEY RESULTS 21-JUN-93 13-JUL-93 22
1395 pPeterman, B. External Milestone SUBMIT INITIAL EE SURVEY RESULTS 03-SEP-93 17-SEP-93 14
1545 Peterman, B. anmﬂsmH Milestone SUBMIT DRAFT FIELD SAMPLING PLAN FO 13-SEP-93 29-SEP-93 16
AAO9 oOUf9 OPWL :
12091 oU#9 OPWL Assessment mrmmm 1
024 Houk, 2. External Milestone SUBMIT PROCUREMENT PACKAGE 28-JAN-93 27-JAN-93* 0
042 Houk, Z. External Milestone BEGIN DATA COMPILATION 14-APR-93 30-APR-93 16
044 Houk, Z. External Milestone  END DATA COMPILATION 17-JUN-93 06-JUL-93 19

* Actual Finlsh



o

pPeriod Start Date: 0l-MAR-1993
Period End Date: 28-MAR-1993
Projeat: PSWBS2

Program
Subprogram

Cost Account Activity WP

Work Pkg

ot o o S e e

AA1O
12101

AR1l
12111

AR12
12121

AA13
12131

AR14
12141

AAlS
12151

Anl8
12181

AR19

Number Manager Type

052 Houk, 2. External Milestone
054 Houk, 2. External Milestone
0U§10 Other Outside Closures

OU#10 Assessment Phase 1

0250 Anderson, G. External Milestone
0350 Anderson, G. External Milestone
0450 Anderson, G. External Milestone
0380 Anderson, G. External Milestone
OU§1l Weat Sprayfield

OU#ll Assessment Phase 1

010 O'Rourke, T. External Milestone
030 0’ Rourke, T. External Milestone
080 0’ Rourke, T. External Milestone
oU#12 400/800 Area

OU$12 400/800 Area Assessment

3271 Anderson, G. External Milestone
3275 Anderson, G. External Milestone
0715 Mnderson, G. External Milestone
0718 Anderson, G. External Milestone
oU$13 100 Area '

OU#13 100 Area Assessment

088 McHugh, M.F. External Milestone
091 McHugh, M.F. External Milestone
093 McHugh, M.F. External Milestone
OU#14 Radioactive Sites

OU#14 Radloactive Sites Assessment

110 Hayes, C.H. External Milestone
1125 Hayes, C.H. External Milestone
114 Hayes, C.H. Extexnal Milestone
OU#15 Inside Building Closures

OU#15 Inside Building Closures

015 schubbe, D. External Milestone
017 Schubbe, D. External Milestone
037 Schubbe, D. External Milestone
025 Schubbe, D. External Milestone
042 Schubbe, D. External Milestone
055 Schubbe, D. Extexnal Milestone
H20 Management (On Site)

On-Site H20 Management

0l1 Mende, E.W. External Milestone
031 Mende, E.W. Extexnal Milestone
013 Mende, E.W. External Milestone
032 Mende, E.W. External Milestone
015 Mende, E.W. External Milestone
033 Mende, E.W. External Milestone

Sitewide Activities

* Actual Finish

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

STATUS THROUGH 28-MNR-1993
ROCKY FLATS PLANT

FISCAL YEAR 1993

Milestone Description

SUBMIT PRELIMINARY DRAFT TECH MEMO
SUBMIT DRAFT TECH MEMO 1

MTS5 PROCUREMENT PROCESS COMPLETE
PERMITTING & MOBILIZATION COMPLETE
BEGIN PHASE 1 RI FIELDWORK

REMOVAL OF IiiSS STORAGE ITEMS COMPL

AWARD CONTRACT
BEGIN FIELDWORK OU 11
BEGIN ENVIRONMENTAL EVALUNTION

SUBMIT FINAL PH I RFI/RI WORKP LAN
WORKPLAN APPROVAL

BEGIN PHASE

I RI FIELDWORK

PERMITTING AND MOBILIZIMNG

FINAL WORKPLAN SUBMITTML
RE-SUBMITTAL OF FINAL WORKPLAM
ANTICIPATED APPROVAL OF FINAL WORKP

FINAL WORK PLAN SUBMITTAL
RESUBMITTAL OF WORK PLAN FOR FINAL
FINAL WORKPLAN AFPPROVAL

Assessment Phs 1
SUBMIT FINAL PHASE 1 RFI/RTI WORKPLA
SUBMIT REVISED FINAL RFI/RI WORK PL
SUBMIT PROCUREMENT PACKAGE TO DOE/R

PHASE 1

RFI/RI WORKPLAN AFPROVAL

SUBMIT H&SP, IMPL.PLAN, &STATUS REPOR
END FIELDWORK OU Hm\mﬂ>6cm_UOﬁ\2MO

Present
1st Qtr
Deliver
2nd Qtx
Deliver
3rd Qtr

testimony to CWQCC on Segme
Status Report on WP¥12610 t
Draft WMP to DOE

Status Report on WPF12610 t
revised SWMF to RFO

sStatus Report on WPE12610 t

Baseline
Schedule
Date
20-AUG-93
13-SEP-93

14~APR-93
04~MAY-93
04-MAY-93
15-JUN-93

01-JUN-93
30-JUL-93
30-JUL-93

05-0CT-92
20-JAN-93
06-MAY-93
29-APR-93

09-0CT-92
22-FEB-93
15~-MAR-93

19-0CT-92
19-FEB-93
12-MAR-93

26-0CT-92
12-FEB-93
11-MAR-93
06~-APR-93
01-JUN-93
30-5EP-93

07-DEC-92
01-FEB-93
31-MAR-93
03-MAY-93
01-JUN-93
02-AUG-93

Run Date: 07-Apr-1993 16:08

Report: PCS~-035-5

pPage: 3

Current
Early
Finish
08-SEP-93
29-SEP-93

30-APR-33
05-MAY-93
05~-MAY-93
01-JUN-93

01~-JuUN-93
30-JUL-93
30-JUL-93

05~0CT-92*
03-NOV-92*
06-MAY~-93
07-JUL-93

09-0CT-92*
26-MAR-93
31-MAR-93

19-0CT-92*

26-MAR-93
26-MAR~93

26-0CT-92*
14-JAN-93*
01-MAR-93*
06-NPR-93
16-APR-93
09-SEP-93

07-DEC-92*
29-JAN-93*%
31-MAR-93
03-MAY-93
01-JUN-93
02-AUG-93

Day’s
Behind

[sR =Rl

[ K=A==]

32
16

35
14
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Period’ Start 'Date: 01-MAR-1993
Pariod End Date: 28-MAR-1993
Prpject: PSWBS2

Program
Subprogram

Cost Account Activity WP

Work Pkg

12193

12194

12195

12196

12199

Number Manager Type

sitewide Treatability Studies

1357 Harris, M.J. External Milestone
1511 Harris, M.J. External Milestone
1359 Harris, M.J. External Milestone
1517 Harris, M.J. External Milestone
2431 Harris, M.J. External Milestone
1304 Harris, M.J. External Milestone
0226 Harris, M.J. External Milestone
1526 Harris, M.J. External Milestone
0711 Hlarris, M.J. External Milestone
1303 Harris, M.J. External Milestone,
1156 Harris, M.J. External Milestone
2318 Harris, M.J. External Milestone
ER Operations Mgmt

3300 Wisehart, R. External Milestone
3400 Wisehart, R. External Milestone
3700 Wisehart, R. External Milestone
3500 Wisehart, R. External Milestone
Information Management .
401 Paliani, M.A External Milestone
402 Paliani, M.A External Milestone
403 Paliani, M.A External Milestone
404 Paliani, M.A External Milestone
Sitewide Characterization Studies

001 Lovseth, T.P External Milestone
002 Lovseth, T.P External Milestone
003 Lovseth, T.P External Milestone
004 Lovseth, T.P External Milestone
005 Lovseth, T.P External Milestone
006 Lovseth, T.P External Milestone
sitewide IA/IRAP .

200 Buddy, M. External Milestone
301 Buddy, M. External Milestone
500 Buddy, M. External Milestone
Analytical Support Services (ER)

0150 White, P.J. External Milestone
0154 White, P.J. External Milestone
0155 White, P.J. External Milestone
0157 White, P.J. External Milestone
0160 White, P.J. External Milestone
0162 White, P.J. External Milestone
0178 White, P.J. External Milestona
0165 white, P.J. External Milestone
0167 White, P.J. External Milestone
0169 ¥hite, P.J., External Milestone
0171 white, P.J. External Milestone

4 Amtnal ¥inieh

STATUS THROUGH 28-MAR-1993

ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEAR 1993

Milestone Description

Cmplt.

1st Draft Ann. Rpt

SUBMITTAL OF DRAFT WORKPLAN TO DOE
Delivery of Final Report to DOE
SUBMITTAL OF DRAFT WORKPLAN TO EPA/
Notify DOE of Operational ICP-MS

ortly. Revw. w/DOE-CUH-EPA

Del. Drft Rpt on Pnort. Eval. to
po :
progress Rpt. to DOE (Adsorp. T.S.)
Treatability Study Rpt. f£rom AWC ’
Qrtly. Revw. w/DOE-CDII-EPA

Deliver TS Report to DOE (TRU/Clear
Del. Rpt. to DOE on FPlasma Mltr.
Ts

H.R.R. oOrtly. Update

Hist. Rel. Rpt/Qtrly Update

Revsd. H.R.R. Dlvd. to Reg.
Agencie " .
H.R.R. Qtrly Update Rpt.

lst Qtr. I.S Status Rpt to DOE

2nd Otr.I.S. Status Rpt. to DOE
3rd Qtr. I.S. Status Ppt. to DOE
4th Qtr. I.S. Status Rpt. to DOE
praft Deep Seismic Report

Draft Shallow Seismic Report
Letter stating acquisition of tape
Recharge/Unstrtd Zone Rpt.

G.W.

Background Geochem.

Alluvial Mapping Reporxrt

Submit

Procurement Package

Charac. '

Rpt.

Complete Technical Evaluation

Contract Award

Oct. Rpt to Proj. Mgrs.—-Smpl.Status
Nov. Rpt. to Proj.
Mgrs.-Smpl.Statu o
Complete Resp. to EPA Nudit

Dec. Rpt. to Proj.
Mngrs.Smpl.Statu

Jan. Rpt. to Proj. Mgrs. Smpl.
Stat

Feb. Rpt to Proj. Mgrs. Smpl.
Statu :

Issue Final Validation Plan

March Rpt. To Proj Mgra. Smpl.Statu
April Rpt.to Proj. Mgrs.Smpl. Statu
May Rpt. to Proj. Mgrs. ' Sample
Stat

June Rpt.to Proj.

Mgrs.Smple Status

Baseline
Schedule
Date

13-NOV-92
04~DEC-92
22~FEB-93
01-FEB-93
01-JUN-93
25-JUN-93
02-AUG-93

16-AUG-93
01-JUN-93
30-SEP-93
16-SEP-93
30~-SEP-93

29-JAN-93
30-APR-93
30-APR~93

30-JUL-93

04-JAN-93
31-MAR-93
30-JUN-93
30-SEP-93

24-DEC-92
26~FEB-93
30-APR-93
30-SEP-93
30-SEP-93
30-SEP-93

26~JNN-93
14-JUN-93
19-JUL-93

30~NOV-92
15-DEC-92

08-JAN-93
29~-JAN-93

26~FEB-93
31-MAR~-93
29~-APR-93
30-APR-93
28~-MAY-93
30~-JUN-93

30-JUL-93

Run Date: 07-Apr-1993 16:08

Report: PCS-035-5

Page: 4

Current
Eaxrly
Finish

13-NOV-92*
04-DEC-92*
23-FEB~-93*
03~-MAR-93*
01-JUN-93
25~-JUN-93
13-SEP-93

14-SEP-93
21-SEP-93
30-SEP-93
15~DEC-93
04~-JNN-94

29~JAN-93*
30-APR-93
30~APR-93

30-JUL-93

15-JAN-93*
31-MAR-93
30-JUN-93
30~-SEP-93

24-DEC-92%
19-FEB-93*
30-APR-93
30-SEP-93
30-SEP-93
30-SEP-93

12-FEB-93*
14-JuUN-93
19-JUL-93

30-NOV-92*
15-DEC-92*

24-DEC-92*
28~JAN-93*

26-FEB-93*
05-MAR-93+
29-APR-93
30-APR-93
28-MAY-93
30-JUN-93

30-JUL~-93
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period Start Date: 01-MAR-1993
period End Date: 28-MAR-1993
pProject: PSWBS2

Program
Subprogram
Cost Account Aotivity WP
Work Pkg Number Manager Type
0173 White, P.J. External Milestone
0175 White, P.J. External Milestone
AA21 Pondcrete Project
12042 oul4 Pond Sludge Processing
9011 - Riley, J.H. External Milestone
9024 Riley, J.H. External Milestone
9028 Riley, J.H. Externmal Milestone
12214 Water Management
0043 Boyle, R.W. External Milestone
0056 Boyle, R.W. External Milestone
hB pProgram Management Support ’
ABO1 Program Management
12501 Program Management
0320 Hunt, W.A. External Milestone
0340 Hunt, W.A. External Milestone
0120 Hunt, W.A. External Milestone
0820 Hunt, W.A. External Milestone
0140 Hunt, W.A. External Milestone
0360 Hunt, W.A. External Milestone
0160 Hunt, W.A. External Milestone
0390 Hunt, W.A. External Milestone
12502 IAG Amendment -
0140 Arndt, M.B. External Milestone
0160 Arndt, M.B. External Milestone
ABO2 Program Support :
12503 Program Support
032 Medal, L.C., External Milestone
038 Medal, L.C. External Milestone
034 Medal, L.C. External Milestone
036 Medal, L.C. External Milestone
12504 ER Quality Program Implementation
012 Schmidt, T.D External Milestone
014 Schmidt, T.D External Milestonme
016 Schmidt, T.D External Milestone
018 Schmidt, T.D Extexnal Milestone
12505 Community Relations
0120 Smith, T.J. External Milestone
0140 Smith, T.J. External Milestone
0160 Smith, T.J. External Milestone
0180 Smith, T.J. External Milestone
IAC Treatment/Storage/Disposal
ACO1 Treatment/Storage/Disposal
12601 Treatment/Storage/Disposal
0120 Anderson, G. External Milestone
0320 Anderson, G. External Milestone
0401 Anderson, G. External Milestone

* Actual Finish

STATUS THROUGH 28~MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REPORT (EXTERNAL ONLY)

FISCAL YEARR 1993

Milestone Description

Jul. Rpt to Proj. Mgrs.. Smple
Statu

Aug. Rpt. To Proj. Mgrs.
Smpl.Statu

WINTERIZE/STORE EQUIPMEMNT C POND
REC OF DECISION FOR APPLICABILITY O
COMPLETE 4700.1 IMPLEMENTATION REPO

END COLD S.0. TEST ON EVAPORNTORS
BLDG 910 PORTABLE EVAPS (3] OPERATIL

SUBMIT ROADMAP ADDENDA 1O DOE
SUBMIT 95-99 5YP ISSUES INTENT DoC.
SUBMIT EM-40 BASELINE TO DOE
DRAFT EM MANAGEMENT PLAN
SUBMITREVISED EM-40 BASELINE
SUBMIT 95-99 ADS’S TO DOR
SUBMITREVISED EM-40 BASELINE DASED
SUBMIT DRAFT FY94 SSP TO DOE

TO DOE

COMPLETE STRATEGY DOCUMENT
COMPLETE REVISED STRATEGY UOﬂCZMZH

PROVIDE UPDATED CAPABILITY HOTEBOOK
PROVIDE COMPREHENSIVE TREATMENT&MGM
PROVIDE CONSORTIUM CAPABILITI1ES SEM
PROVIDE WASTE QUALITY TOXICITY L1TE

QUARTERLY Q.N0. REPORT

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT

QUARTERLY Q.A. REPORT ,
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEBTIN
QUARTERLY PUBLIC INFORMATION MEETIN
QUARTERLY PUBLIC INFORMATION MEETIN

LETTER REPORT (REMEDIAL TECH. KNOWL
LETTER REPORT SUMMARIZING TREATMENT
LETTER REPORT SUMMARIZING CONTAMINA

Baseline
Schedule
Date

27-AUG-93

30-SEP-93

18-pEC~92
19-MAR-93
16-FEB-93

04-MAY-93
27-JUL~-93

11-DEC~-92
15-JAN-93
24-DEC-92
29-JAN-93
26-FEB-93
26-FEB-93
30-JUL~-93
30-JUL-93

30-NOV-92
29-JAN-93

29~JAN-93
15-JAN-93
15-FEB-93
04~JAN-93

22~-JnN-93
23-APR-93
23-JUL-93
30-SEP-93

24-DEC-92
26-MAR-93
25-JUN-93
30~-SEP-93

26~FEB-93
26-FEB-93

Run Date: O7-RApr-1993 16:08

Report: PCS-035-5

Page: 5

Current
Barly
Finish

27~RUG~93

30-SEP-93

18-DEC~92*
26-MDR-93
26-MAR-93

04-MAY-93
24-AUG-93

11-DEC-92*
15-JAN-93%
29~JAN-93*
29-JAN-93%*
26-FEB-93*
26-FEB-93*
30-JUL-93

30~JUL-93

24-DEC-92*
29-JAN-93*

29-JAN-93*
29-JAN-93*
08-MAR-93*
15-MAR-93*

22-JAN-93*
23~APR-~93
23-JuUL-93
30-SEP-93

08-DEC-92*
26-MAR-93
25-JUN-93
30-SEP-93

01-MAR-93*
09-MAR-93%

Day'’s
Behind

~N O

38

21
70

(=N el] QOQCO

3
11

23-APR-93 23-APR-93 O



-

period Start Date: 01-MAR-1993 STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08
Period End Date: 28-MAR-1993 ROCKY FLATS PLANT Report: PC5-035-5

Ploject: PSWBS2 PROGRAM MILESTONES REPORT (EXTERNAL ONLY) pPage: 6

. FISCAL YEAR 1993

Program -
Subprogram Baseline Current
Cost Account hotivity WP Schedule Early Day’'s
Work Pkg Number Manager Type Milestone Description Date Finish - Behind
12606 1DM Handling & Storage
0130 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 22-JAN-93 29-JAN-93* 1
0140 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 23-NPR-93 23-APR-93 O
0150 pemos, N.S. External Milestone QUARTERLY STATUS REPORT 23-JUL-93 23-JUL-93 O
0160 Demos, N.S. External Milestone QUARTERLY STATUS REPORT 30-SEP-93 30-SEP-93 0
nCO2 Decontamination Faclilities
12602 FPM PA Decon Pad
07900 sitze, S. External Milestone REQUEST FOR KD-4 PA DECON PAD 22-FEB-93 13-JAN-93* O
12605 Decontamination  Facility
0180 Shemiken, A. External Milestone QUARTERLY OPERATIONAL REPORT 22-JAN-93 22-JAN-93* O
0185 Shemiken, A. External Milestone QUARTERLY OPEBRATIONAL RFPORT . 23-APR-93 23-APR-93 O
0190 Shemiken, A. External Milestone | QUARTERLY OPERATIONAL REPORT 23-~-JUL-93 23-JUL-93 O
0195 shemiken, A. External Milestone  QUARTERLY OPERATIONAL REPORT 30-SEP-93 30-SEP-93 O
Number of Milestones oxiginally scheduled to complete in current accounting month 9
Number of Milestones originally scheduled to complete in current accounting month actually completed 4
Murdber of Milestones baselined before current month which were completed in the current month 6
Number of Milestones baselined before curremt month which are still not complete 3
Number of Milestones originally scheduled to complete in current fiscal year to date 78
Number of Milestones originally scheduled to complete in current fiscal year to date actually completed 70

* Actual Finish



